

---

## Group f

# BetterWill

CS 451R Fall 2026

## OVERVIEW

Project Manager: Giselle Reyes

Project Sponsor: Commerce Bank

Clients:

Start Date: 09/09/2026      End Date: 12/02/2026

BetterWill is a web application that connects donors with charitable organizations that help those in need. Partner organizations or administrators can create and manage wish-list items, while donors can browse needs, sponsor individual items, contribute toward a funding goal, or easily fund all or part of a wishlist. The application provides donation tracking, transparency reporting, and progress monitoring to ensure visibility into how funds are allocated.

The system will include secure user registration and login, donor dashboards, administrative management tools, donation tracking, and reporting features that satisfy the financial component requirement of the Commerce Bank Capstone project.

## GOALS

Many donors want visibility into how their donations are used but often lack transparency after contributing. Organizations also need a simple method for tracking donations, fulfilled requests, and funding gaps.

BetterWill addresses these challenges through:

- Centralized donation management
- Real-time bulk request progress
- Financial transparency dashboards
- Administrative tracking of donations and fulfillment

---

## Objectives

1. Build a full-stack web application
2. Implement secure registration and login
3. Hash user passwords
4. Store application data in a relational database
5. Provide a financial donation-tracking component
6. Implement automated testing
7. Deliver a functioning production-ready solution

These align directly with the Commerce project requirements.

## CONSTRAINTS

Time: Schedules will have to be aligned weekly as group members schedules change.

Quality: difficulty of communicating how tasks have been done by which member, what the group has weaknesses in.

## ASSUMPTIONS

Team members will stay on their assigned tasks and be available to complete. Everyone in the group will respond within 2 days to the text groupchat. We will be able to access technology and applications necessary when needed to complete assignments. We will be able to integrate outside vendors into our program.

## PROJECT SCOPE

| In Scope              | Stretch Goal               | Out of Scope             |
|-----------------------|----------------------------|--------------------------|
| Account System        | Groups to Pool Donations   | Multiple Item Vendors    |
| Home Page / Dashboard | Accessibility Audit        | Anonymous Cash Donations |
| Wish-list Items       | Self-hosted Authentication |                          |
| Donation              |                            |                          |
| Donation Analytics    |                            |                          |

---

|                           |  |  |
|---------------------------|--|--|
| User Profile and Settings |  |  |
|---------------------------|--|--|

## FEATURES

### Donator Features

- Account Registration
- User Login
- User Profiles
- User Settings
- Donation History
- Dashboard

### Donation Features

- Browse wish-list items
- Sponsor specific items
- Fund entire wish lists
- Progress tracking
- Donation history
- Donation analytics

### Organization Features

- Manage donations
- View financial ledger
- Browse available items
- Donation analytics
- Donation history
- Progress tracking

### Project Priorities

1-5 (Low-High) Priority

#### Donator Features

5 Account Registration

5 User Login

---

2 User Profiles

1 User Settings

3 Donation History

4 Dashboard

### **Donation Features**

3 Browse wish-list items

4 Sponsor specific items

3 Fund entire wish lists

3 Progress tracking

2 Donation history

1 Donation analytics

### **Organization Features**

4 Manage donations

2 View financial ledger

3 Browse available items

2 Donation analytics

2 Donation history

3 Progress tracking

## **RISKS**

Team members end up leaving during the project progression. Lack of clarity. Too many project changes. Lack of communication (general), social loafing.

## **MAJOR DELIVERABLES**

### **Front-End**

- Landing Page
- Login Page

- 
- Registration Page
  - Dashboard
  - Donation Marketplace
  - User Profile Page
  - User Settings Page
  - Donation History Page
  - Admin Dashboard

## Back-End

- Authentication API
- Donation API
- Wishlist API
- Reporting API

## Database

Tables for:

- Users
- Roles
- Donations
- Wishlist Items
- Transactions

## MILESTONES

### Approved Project Charter

By 09/17/2026

Time reflected 1.5 weeks

### Submitted Project Charter

By 09/25/2026

Time reflected 2.5 weeks

### Project Requirements Document

---

By 10/2/2026

Time reflected 3 weeks

## **Database Operational**

By 10/12/2026

Time reflected 5 weeks

## **Dashboard Development**

By 11/2/2026

Time reflected 5 weeks

## **Project Ready to be Turned in**

By 12/4/2026

Time reflected 12 weeks

## **Signatures**

Cameron Brown

Parker Robinson

David Boatright

Giselle Reyes